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1. The 1957 allocations for VEB Maschinenbau und Apparatebau, Dresden-
Klotzsche, which is Plant 1 of the Administration tor the Aviation
Industry, have been reduced from 15,000,000 DME to &,000,000 DME.
Since the Plant has ordered from the Soviet Union one aircraft of
Type IL 28 anc one of Type TU 4, at a price of 3,000,000 DME each,
only 2,000,000 DME remain for expansion and installation expenditures.
This will drasticelly reduce during 1957 the planned equipping of
{he plant. Furthermore, 800 positions will have to be stricken from
the T/0. These positions were to have been f_lled by craftsmen,
‘designing - . and administrative personnel.

2. During 1997, the flight testing section of Plant 1 will spend about
1,909,000 DME, part of which will be used as follows:

Special IL 14 instruction in Soviet
Unioa, for two pilots 295,000 DME

Special TU 4 instruction in Soviet
Union, for two pilots 150,000 DME

Wages for technical personnel (nine
men, including two to be hired) 250,000 DME

Rent, fuel, wages of ground personnel about 1,000,000 DME

3. Bullding 12, which was to be used by Plant 1 for fuselage construction,
will not be completed during the early part of 1957 as planned, Since
the center beam of the building has sagged 20 centimeters, further
construction is to be discontinued for three months to await final
settling. '

4, Building 22, which was to be used for wing construction, will not be :
finished during the second quarter of 1957. The SED Central Committee !
has ordered that work on this building be discontinued for four months. :
to await bullding 12. S-E-C-R-E-T
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5. Since the production schedule for aircraft Type 152 is still to e
followed, the construction of Jigs (Vorrichtungsbau) has been
temporarily transierred from Plant 1 to Plant 3. Nevertheless the
rirst test ilights oi Type 152, which had been planned for early
1958, are/ | expected to be delayed at least
. six months. A flutter model (Flatternmodell) of the 152} 25X 1

Lﬁ/w&s sent to the USSR for wind tunnel tests, since
the wind tunnel (Object 30) at Dresden~Klotzsche was not ready for

use.

6. The sales price of the first IL-14 constructed at the Dresden-Klotzsche
plant is 2,235,000 DME, ready for flight but without inside fittings of
the cabin. These final fittings emount to 30,000-50,000 DME.
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